CMRS Status Summary — February 2002

Company

Issues

Alltel
(1/2002)

22 - Complete

Albemarle, Carroll, Charlottesville, Chesapeake,
Chesterfield, Danville, Galax, Grayson, Hampton,
Hanover, Henrico, Henry, Lynchburg, Martinsville,
Newport News, Norfolk, Portsmouth, Powhatan,
Richmond, Suffolk, VA Beach, & York.

56- > 6 months

e PSAP lIssue - Bedford (PSAP CPE), Pittsylvania
(waiting for map return) & Washington (Contact)
¢ Pending implementation — Culpeper (2/02), James
City (Drive testing, was 1/02) & Williamsburg

(Delayed due to trunk order, was 1/02)

14 - < 6 months

Charles City, Dinwiddie, Emporia, Franklin, Gloucester,
Isle of Wight, Lunenburg, Mecklenburg, New Kent,
Petersburg, Prince George, Southampton, Surry and
Sussex.

AT&T
(1/2002)

5 - Complete

Alexandria, Arlington, Fairfax, Loudoun & Prince William

1 - <6 months
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Cingular
(1/2002)

3 - Complete

Bristol, Fairfax County, Prince William

17 - > 6 months

o CMRS Issues — Orange (confused on database)

e LEC Issues - Shenandoah (Shentel), & Westmoreland
(Trunks)

o Agreement Issue - Alexandria, Arlington, Frederick,
Loudoun, Spotsylvania, & Winchester

e PSAP Issue — King George (PSAP Trunks) &
Washington (PSAP CPE)

¢ Pending implementation — Clarke (2/02), Culpeper
(2/02), and Fauquier (2/02) (were all to be
implemented in December 01), Louisa (2/02),
Accomack (2/02), Northampton (2/02)

1 - <6 months

Stafford

Nextel
(1/2002)

12 - Complete

Chesapeake, Chesterfield, Hampton, Hanover, James
City, Newport News, Norfolk, Portsmouth, Suffolk, VA
Beach, & York

6 - > 6 months

¢ In progress - Powhatan

¢ Pending implementation - Henrico (2/02, was 12/01),
Isle of Wight (2/02), Prince William (2/02 was 12/01),
& Richmond (2/02 was 12/01), Williamsburg (2/02)

11 - < 6 months

Dinwiddie, Emporia, Gloucester, Hopewell, New Kent,
Petersburg, Prince George, Southampton, Stafford, Surry
and Warren

Nextel
Partners
(11/2001)

0 - Completed

4 - > 6 months

¢ Pending Implementation - Albemarle (12/01),
Charlottesville (12/01), Roanoke (12/01), & Roanoke
County (1/02)

4 - < 6 months

Frederick, Montgomery, Salem, & Winchester.

NTelos
(1/2002)

33 — Complete

Albemarle, Charlottesville, Chesapeake, Chesterfield,
Clarke, Danville, Hampton, Hanover, Harrisonburg,
Henrico, Henry, James City, Lexington, Lynchburg,
Martinsville, Newport News, Norfolk, Orange,
Pittsylvania, Portsmouth, Powhatan, Richmond,
Roanoke, Roanoke County, Rockbridge, Rockingham,
Salem, Shenandoah, Suffolk, VA Beach, Williamsburg,
Winchester & York.

3 -> 6 months

o PSAP lIssues - Bedford (PSAP CPE), Louisa (PSAP
CPE)
e LEC Issue - Isle of Wight (Trunks)
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9 - < 6 months

¢ Pending Implementation - Blacksburg (2/02, was 1/02,
PSAP reviewing routing), Christiansburg (2/02, was
1/02, PSAP reviewing routing), Montgomery (2/02,
was 1/02, PSAP reviewing routing),

o Others — Botetourt, Franklin County, Hopewell,
Petersburg, Pulaski, Radford,

Sprint PCS
(1/2002)
(No change)

13 - Complete

Chesapeake, Chesterfield, Hampton, Hanover, Henrico,
James City, Newport News, Norfolk, Portsmouth,
Powhatan, Richmond, Suffolk, VA Beach, Williamsburg,
York.

9 - > 6 months

¢ Lucent Switch Issue (3/02)- Alexandria, Arlington,
Culpeper, Fairfax, Loudoun, & Prince William
o PSAP lIssues - Spotsylvania (Contact)

11 - < 6 months

Charles City, Dinwiddie, Emporia, Gloucester, Isle of
Wight, New Kent, Petersburg, Prince George,
Southampton, Surry, Sussex, Warren, & Winchester

Triton/Suncom
(1/2002)

15 - Complete

Albemarle, Charlottesville, Chesapeake, Hampton,
Harrisonburg, Henry, Lynchburg, Martinsville, Newport
News, Norfolk, Portsmouth, Rockingham, Suffolk, VA
Beach, & York.

18 - > 6 months

e PSAP Issues - Bedford (PSAP CPE)

o CAS/NCAS Switch Issue - Chesterfield (2/02), Clarke,
Hanover (2/02), Henrico (2/02), Isle of Wight,
Montgomery, Orange, Pittsylvania, Powhatan,
Richmond, Rockbridge & Winchester (all by end of
2/02)

¢ Pending Implementation - Accomack (2/02, was 1/02),
Danville (2/02 delayed from 12/01), James City (2/02,
was 1/02), Northampton (2/02, was 1/02) &
Williamsburg (2/02 delayed from 1/02)

17 - < 6 months

Botetourt, Dinwiddie, Emporia, Franklin, Frederick,
Gloucester, Hopewell, Mecklenburg, New Kent,
Petersburg, Pulaski, Radford, Southampton, Stafford,
Surry, Sussex, & Warren

U.S. Cellular
(1/2002)

5 - Complete

Albemarle, Charlottesville, Henry, Lynchburg, &
Martinsvile

10 - > 6 months

e PSAP Issue - Bedford (PSAP CPE)

o Switch not in service until 1/02 - Christiansburg,
Roanoke, Roanoke County, Rockbridge, Salem, &
Twin County

¢ Pending Implementation — Franklin County (2/02)

0 - <6 months
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Verizon 21 - Completed Accomack, Arlington, Chesapeake, Chesterfield, Fairfax,
Wireless Fauquier, Hampton, Henrico, James City, Loudoun,
(1/2002) Newport News, Norfolk, Northampton, Portsmouth,
Powhatan, Richmond, Shenandoah, Suffolk, VA Beach,
Williamsburg* & York.
19 - > 6 months e PSAP Issue - Bedford, Louisa, Spotsylvania, and
Stafford
e Trunk Installation - Emporia, Franklin, Isle of Wight,
Montgomery, Westmoreland, Roanoke, and Roanoke
County.
e Miscommunications — Orange (Trunks due 2/02)
¢ Pending Implementation - Alexandria (2/02, was 1/02),
Prince William (2/02, was 1/02), Danville (2/02, was
1/02), Hanover (2/02, was 1/02), Pittsylvania (2/02,
was 1/02), Rockbridge (2/02, was 1/02, Trunk Issue),
and Washington (2/02, was 1/02)
1 - <6 months Southampton
Virginia 2 - > 6 months Pending Implementation — Harrisonburg & Rockingham
Cellular
(1/2002)
VoiceStream 0 - Completed
(1/2002) 0 - > 6 months

10 - < 6 months

Albemarle, Alexandria, Arlington, Charlottesville, Fairfax,
Fauquier, Loudoun, Prince William, Stafford, &
Warrenton (all planned by end of 2/02 was 1/02)
**Note: New market will roll out with Phase I.
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